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Project Title: Ward No.:
Project Address: Project No.:

Bond Allocation: Fund Acct.No.:
Other Funds: Estimated Start:
Total Available: Estimated End:
Encumbered:
Expended:
REMAINING BALANCE: Percent Avail:

EW SIREN UPGRADE              9
This is a city wide project with 56 different sites WS01

1,700,154.31 313
0.00 June 2004

1,700,154.31 January 2005
0.00

1,700,154.31
0.00 0.00%

Totals for all Projects Selected

Funds Allocated:
Other Funds:
Total Available:
Encumbered:
Expended:
REMAINING BALANCE:
Percent Avail:

1,700,154.31
0.00

1,700,154.31
0.00

1,700,154.31
0.00

0.00%
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